

Utah Goals and Objectives
e-WIC (WIC EBT) FY 2016

Goals	Objectives	Activities	Outcome
1. Procure a planning and implementation contractor.	<ol style="list-style-type: none"> 1. Obtain final approval of RFP 2. Post Solicitation 3. Review bids, selecting a contractor 4. Enter into a contract for Planning and Implementation 		<ol style="list-style-type: none"> 1. RFP received USDA approval 2. Solicitation was posted 3. Bids were reviewed and contract was awarded to Etegrity 4. Contract is being negotiated as of 5/2016
2. Review the vendor survey information regarding Point-of-sale systems in our state .	<ol style="list-style-type: none"> 1. Review and compile survey results from Vendor Applications 2. Study the common POS systems 3. Begin building an EBT lab with POS systems. 		
3. Secure any federal funding that becomes available for EBT implementation activities.	<ol style="list-style-type: none"> 1. Apply for available grants 		
4. Create committees/task forces to assist with EBT planning and implementation activities.	<ol style="list-style-type: none"> 1. Develop committees to work on different aspects of planning. 		